

LNG FACILITY MAINTENANCE PLAN - YEAR 2019

No.	WORKS	PERIOD	MAINTENANCE DAYS	REMARKS
1	Construction works for the LNG reloading system and for the tie-in lines required for the Small Scale LNG project	April 9 - May 9	31	LNG Injection Rate: 0 m ³ LNG/hour Gasification Capacity of LNG Facility: 0 kWh/Day Transmission Capacity for Delivery at Entry Point 'AGIA TRIADA': 0 kWh/Day