
Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 

58,000,000 kWh/Day

Transmission Capacity for Delivery at Entry Point 'KIPI': 

15,000,000 kWh/Day

Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 

46,500,000 kWh/Day

Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO':

0 kWh/Day

Transmission Capacity for Delivery at Entry Point 'KIPI':

0 kWh/Day

3

SCADA, control and metering system replacement at Bordering 

Metering Station (BMS) Kipi

[three (3) working days]

September 9, 10 and 14 3
Transmission Capacity for Delivery at Entry Point 'KIPI':

24,296,146 kWh/Day

Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 

(Α) 40,000,000 kWh/Day [for the Days September 24-28)

(B) 19,000,000 kWh/Day [for the Days September 29 - October 1)

Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO':

0 kWh/Day

Transmission Capacity for Delivery at Entry Point 'KIPI':

(Α) 15,000,000 kWh/Day [for the Days September 24-28)

(B) 36,000,000 kWh/Day [for the Days September 29 - October 1)

Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 

(A) 19,000,000 kWh/Day [for the Days of October 13-15]

(B) 40,000,000 kWh/Day [for the Day of October 16]

Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO':

0 kWh/Day

Transmission Capacity for Delivery at Entry Point 'KIPI': 

(A) 36,000,000 kWh/Day [for the Days of October 13-15]

(B) 15,000,000 kWh/Day [for the Day of October 16]

Note:

September 24 -October 1 8

1) Maintenance at Border Metering Station (BMS) Sidirokastro

[two (2) working days]

2) Disconnection of old and installation of new Regulating Valves 

Mokveld at Bordering Metering Station (BMS) Sidirokastro

[four (4) working days]

3) In Line Inspection in the Karperi-Halkero-Komotini section 

of the NNGS pipeline

[four (4) working days]

5

1) Disconnection of old and installation of new Regulating Valves 

Mokveld at Bordering Metering Station (BMS) Sidirokastro

[four (4) working days]

2) Connection to the NNGTS of the Metering/Regulating Station (U-

6910) at the Interconnection Point between the DESFA and TAP 

networks at Nea Messimvria

[four (4) working days]

October 13-16 4

Maintenance works dates at the upstream Connected Natural Gas Transmission Systems that affect the flow of Natural Gas to/from the NNGTS: 

a) 11.08.2020 07:00 - 15.08.2020 07:00 (4 maintenance Days); the flow of Natural Gas to the NNGTS through the Entry Point 'SIDIROKASTRON' is reduced to 46,500,000 kWh/Day

b) 29.09.2020 07:00 - 02.10.2020 07:00 (3 maintenance Days); the flow of Natural Gas to/from the NNGTS through the Entry/Reverse Flow Exit Point 'SIDIROKASTRON' is reduced to 0 kWh/Day

c) 13.10.2020 07:00 - 16.10.2020 07:00 (3 maintenance Days); the flow of Natural Gas to/from the NNGTS through the Entry/Reverse Flow Exit Point 'SIDIROKASTRON' is reduced to 0 kWh/Day

42 August 11-14

4

Maintenance at Nea Mesimvria Compression Station

[three (3) working days]
1 June 2 -4 3

Connection to the NNGTS of the Metering/Regulating Station (U-6910) 

at the Interconnection Point between the DESFA and TAP networks at 

Nea Messimvria

[six (6) working days]
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