

NGTS MAINTENANCE PROGRAM - YEAR 2012

No.	NNGS POINT	DESCRIPTION OF WORKS	TRANSMISSION CAPACITY RESTRICTION	PERIOD	MAINTENANCE DAYS
1	Exit Point "VFL"	Pipeline rearrangement	Available Transmission Capacity at Exit Point "VFL": 0.00 MWh/Day	February - March	2
2	Entry Point "SIDIROKASTRO"	Valves subtraction and fitting	Available Transmission Capacity at Entry Point "SIDIROKASTRO": 91,000.00 MWh/Day	May	4
3	Entry Point "SIDIROKASTRO"	Valve subtraction and fitting	Available Transmission Capacity at Entry Point "SIDIROKASTRO": 91,000.00 MWh/Day	September	2