

ANNUAL MAINTENANCE PLANNING OF THE LNG FACILITY - YEAR 2025 (Date of issue: 15/11/2024)				
No.	WORKS	PERIOD	TOTAL MAINTENANCE DAYS	REMARKS
1	i) Tie-in works for Boil-off Gas (B.O.G.) Compressor Station ii) Tie-in works for ssLNG Floating Jetty	April 22 - May 11	20	LNG Injection Rate: 0 m ³ LNG/hour
				Gasification Capacity of LNG Facility: 0 kWh/Day
				Transmission Capacity for Delivery at Entry Point 'AGIA TRIADA': 0 kWh/Day
	Notes:			
	LNG Unloading and truck loading services are not available during the maintenance period			