
Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 75,000,000 kWh/Day

Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO': 0 kWh/Day

Transmission Capacity for Delivery at Entry Point 'NEA MESIMVRIA': 23,000,000 kWh/Day

Note: For the successful execution of works, it is required:

a) the flow of Natural Gas at the Entry Point 'KIPI' to be greater than 38,000,000 kWh/Day; and

b)  the flow of Natural Gas at the Exit Point 'KOMOTINI (PPC)' to be greater than 15,000,000 kWh/Day

Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 112,000,000 kWh/Day

Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO': 0 kWh/Day

Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 16,000,000 kWh/Day

Transmission Capaciry at Entry Point 'KIPI': 0 kWh/Day

Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO': 0 kWh/Day

4

Replacement of a damaged valve in te interconnection station (U-6930) of the DESFA 

and TAP networks

[three (3) working days]

August 31 -

September 02
3 Transmission Capacity for Delivery at Entry Point 'NEA MESIMVRIA': 0 kWh/Day

Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 0 kWh/Day

Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO': 0 kWh/Day

 [for the Days September 27 and 28]

Transmission Capacity for Delivery at Entry Point 'NEA MESIMVRIA': 43,000,000 kWh/Day

Transmission Capacity for Delivery at Entry Point 'KIPI': 23,000,000 kWh/Day

Note:

1) Maintenance at Border Metering Station (BMS) Sidirokastro

[two (2) working days]

2) Maintenance at Nea Mesimvria Compression Station

[four (4) working days]

 September 27-30 4

Maintenance works dates at the upstream Connected Natural Gas Transmission Systems that affect the flow of Natural Gas to/from the NNGTS: 

a) 18.05.2021 07:00 - 22.05.2021 07:00 (4 maintenance Days); the flow of Natural Gas to the NNGTS through the Entry Point 'SIDIROKASTRON' is reduced to 42,000,000 kWh/Day 

b) 08.06.2021 07:00 - 11.06.2021 07:00 (3 maintenance Days); the flow of Natural Gas to/from the NNGTS through the Entry/Reverse Flow Exit Point 'SIDIROKASTRON' is reduced to 0 kWh/Day

c) 22.06.2021 07:00 - 26.06.2021 07:00 (4 maintenance Days); the flow of Natural Gas to the NNGTS through the Entry Point 'SIDIROKASTRON' is reduced to 42,000,000 kWh/Day  

d) 27.09.2021 07:00 - 01.10.2021 07:00 (4 maintenance Days); the flow of Natural Gas to/from the NNGTS through the Entry/Reverse Flow Exit Point 'SIDIROKASTRON' is reduced to 0 kWh/Day

1

1) Maintenance at Nea Mesimvria Compression Station

[three (3) working days]

2) Works of rearangement of pipelines at Nea Mesimvria Compression Station to 

achieve Natural Gas reverse flow

[eight (8) calendar days]

May 14-21 8

 In Line Inspection in the 'Kipi-Komotini' pipeline section of the NNGTS 

[two (2) working days]

March 12 - 13 2

3

5

March 8 - 9 2

In Line Inspection in the 'Kula - Sidirokastro' pipeline section of the NNGTS

[two (2) working days]
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