
Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 75,000,000 kWh/Day

Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO': 0 kWh/Day

Transmission Capacity for Delivery at Entry Point 'NEA MESIMVRIA': 23,000,000 kWh/Day

Note: For the successful execution of works, it is required:
a) the flow of Natural Gas at the Entry Point 'KIPI' to be greater than 38,000,000 kWh/Day; and

b)  the flow of Natural Gas at the Exit Point 'KOMOTINI (PPC)' to be greater than 15,000,000 kWh/Day

Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 112,000,000 kWh/Day

Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO': 0 kWh/Day

Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 82,000,000 kWh/Day

Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO': 0 kWh/Day

Transmission Capacity for Delivery at Entry Point 'NEA MESIMVRIA': 11,000,000 kWh/Day

Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 45,000,000 kWh/Day

Transmission Capacity for Delivery at Entry Point 'NEA MESIMVRIA': 0 kWh/Day

Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 45,000,000 kWh/Day

Transmission Capacity for Delivery at Entry Point 'NEA MESIMVRIA': 0 kWh/Day

Transmission Capacity for Delivery at Entry Point 'SIDIROKASTRO': 45,000,000 kWh/Day

Transmission Capacity for Reception of Reverse Flow at Exit Point 'SIDIROKASTRO': 0 kWh/Day
 [for the Days September 27 and 28]

Transmission Capacity for Delivery at Entry Point 'NEA MESIMVRIA': 0 kWh/Day

Note:
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1) Maintenance at Border Metering Station (BMS) Sidirokastro
[two (2) working days]

2) Maintenance at Nea Mesimvria Compression Station
[four (4) working days]

 September 27-30 4
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Maintenance works dates at the upstream Connected Natural Gas Transmission Systems that affect the flow of Natural Gas to/from the NNGTS: 

a) 18.05.2021 07:00 - 22.05.2021 07:00 (4 maintenance Days); the flow of Natural Gas to the NNGTS through the Entry Point 'SIDIROKASTRON' is reduced to 42,000,000 kWh/Day 

b) 08.06.2021 07:00 - 11.06.2021 07:00 (3 maintenance Days); the flow of Natural Gas to/from the NNGTS through the Entry/Reverse Flow Exit Point 'SIDIROKASTRON' is reduced to 0 kWh/Day

c) 22.06.2021 07:00 - 26.06.2021 07:00 (4 maintenance Days); the flow of Natural Gas to the NNGTS through the Entry Point 'SIDIROKASTRON' is reduced to 42,000,000 kWh/Day  

d) 27.09.2021 07:00 - 01.10.2021 07:00 (4 maintenance Days); the flow of Natural Gas to/from the NNGTS through the Entry/Reverse Flow Exit Point 'SIDIROKASTRON' is reduced to 0 kWh/Day
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Maintenance at Nea Mesimvria Compression Station

[three (3) working days]
August 31- 

September 02
3
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Maintenance at Nea Mesimvria Compression Station
[three (3) working days]

May 18-20 3
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No.  WORKS PERIOD
TOTAL 

MAINTENANCE DAYS
REMARKS

 In Line Inspection in the 'Kipi-Komotini' pipeline section of the NNGTS 
[two (2) working days]

March 2

In Line Inspection in the 'Sidirokastro - Nea Mesimvria' pipeline section of the NNGTS
[two (2) working days]

March

In Line Inspection in the 'Kula - Sidirokastro' pipeline section of the NNGTS
[two (2) working days]


