
LNG Injection Rate: 0 m
3
 LNG/hour

Gasification Capacity of LNG Facility: 0 kWh/Day

Transmission Capacity for Delivery at Entry Point 'AGIA TRIADA': 0 kWh/Day

201

Notes:

LNG Unloading and truck loading services are not availiable during the maintenance period

Tie-in works for Boil-off Gas (B.O.G.) Compressor Station April 22 - May 11
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